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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, I N LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2, 642,766 11/ 15/ 16 89%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2, 420,219 12/09/16 91%
ACST- PP00- (616) E VERMONT AVENUE $54, 693 10/ 21/ 18
--0) BREA, CA 92821 SUITE 101
UPGRADE PEDESTRI AN FACI LI TI ES X
(714) 984- 5500 CE?;' IS’ 1;’2290703
HB71 (562) 402-
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3, 645,042 05/ 17/ 17 66%
07- 309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $1, 632, 9;8 8?5 gg; i; 45%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUITE E-2
LI BERTYVI LLE |L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 90670 '
HB4N
(562) 345- 3144
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365, 835 06/ 07/ 17 49%
07-3VB8204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON 2225’ ggg 88; gg; i; 50%
DI GOUTS FROM ROSECRANS BLVD TO BEG '
CORONA CA 92879 QXE' STElOSNGUEZ -
(951) 736- 7600 CHO BOM '
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE | NC. SAYKALI , ZARI F $295,295 03/ 22/ 16 15%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $107, 528 8‘715 %i; ig 36%
| NSTALL PAVEMENT DELI NEATORS &
COLTON CA 92324 LioAg';ELE;?CA' 90066
(909) 884- 7170 (310) 821-
HV4
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALI BU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $244,251 01/16/18 1%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD ii: 888 835 gg; 12 204
REPAI R DRAI NAGE BENCHES ON HI LLSI DE '
CHATSWORTH, CA 91311 I(_Sofgjf_ihm 90066
(818) 674- 4330
HA22
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07- 1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZI NG6 CUSHI NG STE 200 12975 W CULVER BLVD $859, 328 82; %Z i; 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM |RVINE. CA 92618 LOS ANGELES, CA 90066
DIR S EMERGENCY FORCE A ’ (310) 345- 6270 OVER RUN
20. 20 REPAI R FAI LED SLOPE & CLEAN DRAI NAGE

201130

SYSTM
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2, 135,758 03/ 30/ 16 23%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2¢2§I’ élgg 8‘71; ég; 12 97%
BETWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066 '
COUNTY LI NE. CORONA A 92879 (310) 345- 6274
(951) 736- 7600
PAVEMENT PRESERVATI ON
HML
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COVPANY, | NCDAVI S, ALAN $2,335,000 05/19/17 68%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBR! S, P.O. BOX 1000 1525 RANCHO CONEJO $815, 42(33 82; gg; i; 35%
CLEAR DRAI NACGE | NLETS & REPAI R ANY VENTURA. CA 93002 BLVD SU TE 102 05/ 15/ 18
STORM DAMAGE DI R S EMERG ' THOUSAND OAKS, CA 91320 COVPLETED
20. 20 CLEAN CLEAR STORM DEBRI S @ (805) 480- 4928
' SHOULDER/ | NLETS
201130
07-LA-1-51.4/51.8 IN MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, INC. DAVI S, ALAN $5, 475,943 06/ 26/ 17 58%
g&?iigg-(ooq c DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1;$f§’§' ??:(73? %; gg; i; 23%
SLOPE AND SO L STABI LI ZATI ON BLVD #102 ’
--() VALENCI A CA 91355

THOUSAND OAKS, CA 91320

(661) 367- 9040
(805) 480- 4928

HA23
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VAR OQUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5, 617,120 03/ 23/ 18 0%
07- 36604 CI TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON $0 04/17/18 0%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103 $0
PREVENTI VE PAVEMENT NAI NTENANCE - VEST SACRAMENTO ~ CA 95798 RANCHO DOM NGUEZ, CA. SUSPENDED
(916) 373- 1500 90220 '
HML
(310) 609- 0266
07-LA-1-/0 LA & VEN COUNTI ES VARl OUS LOCS I N ARBORVELL | NC. RILEY, JAMES $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 150&118 TO FELL/ CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $1, 145,297 07/ 06/ 16 64%
AWAY 718 DAMAGED | NFESTED TREES AWARD. CA 94545 BLVD. SUITE 102 $0 05/21/18
DIR S EMERGENCY FORCE ACCO ! THOUSAND QAKS, CA 91320
FELL, CH P&HAUL DANMAGED DI SEASED (805) 480- 4928
20.20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALI $1, 647,656 04/ 17/ 17 41%
07-3v8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $1, 22;” ggg 22; gg; 1; 97%
GLENDALE BLVD UNDERCROSSI NG SYLMAR, CA 91342 ’
BLOOM NGTON CA 92316 '
DI GOUTS (818) 746- 0669

(909) 635- 8273
HML
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL KVWAN, KI A $496,194 03/08/18 0%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE 23 835 SZ; 12 0%
OVERCROSSI NG TO FERN LANE 1792 KAl SER AVE. GLENDALE, CA. 91208
UNDERCROSSI NG (562) 572- 6016
REPLACE SI GN PANELS I RVINE -~ CA 92606
HV4 (949) 370- 4157
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALI $1,793,971 10/02/15  100%
e e oo oo W o
O MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208 05/ 07/ 18
PLACENTI A CA 92870 (818) 637- 2506 COMPLETED
HB34 (714) 646- 3697
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/ 28/ 16 59%
IO e UIES AT VAR QLS Loz s loow ARESTOE B0 S0 GUIUIT e
0 (446) HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 :
CH NO CA 91710 sggg FE SPRINGS CA
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $528, 758 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $498, 2;3 325 ég; 1; 93%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VEES ROSEMEAD, CA 91770
IRVINE CA 92606 (626) 342-7345 OVER RUN
HVB (949) 252- 0441
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $82, 165,390 08/14/12 90%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOWS DRIVE 13230 S Fl RESTONE $82§Z§ ggg 82; ;g; ig 98%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A !
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY (760) 916-9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC  ARABE, JEROVE $127, 548,205 08/ 23/ 12 82%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 FI RESTONE BLVD $1§1’ ggg, 3;‘2 82; 125 i; 84%
UNDERCROSSI NG TO 0.7 MLE NORTH OF SUITE A-2 T
Pl ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
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M
Contract : Bid + CCOs Approved %Time
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07-LA-5-5.8/6.8 I N SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COVMPANY | NC  FAYAD, HASSAN $85, 881, 334 04/ 24/ 14 61%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $58, 717, 711 05/ 13/ 14 68%
CM.N- 6207- ( 068) N | NTERCHANGE SUl TE 360 $1, 144,922 12/31/20
-0 ROADWAY W DENI NG & STRI PI NG ( SEG 5) fgig’??ezggég“z CERRI TOS CA 90703
. (562) 860- 3085
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $946, 969 11/29/17 65%
07-3W804 SPRI NGS, Pl CO RI VERA, DOANEY, MONTEBEL 605 E COMVERCI AL ST 11229 S. WWDODRUFE AVE $921,909  12/29/17 96%
LO AND CI TY OF COMMERCE FROM ROUTE DOWNEY, CA 90241 $31,239 07/09/18
5/ 605 SEPARATION TO 0.2 M ANAHEI M CA 92801 (562) 401- 3333
REPLACE CONCRETE SLABS (714) 855-4201
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES PONELL CONSTRUCTORS | NC SHALVI RI, ALl ASGHAR $3, 946,829 01/05/ 17 91%
OAEEOF% 5201 8 AND GLENDALE, FROM |-710 TO SR-34 8555 BANANA AVENUE 2090 FERN LANE $4;$iég,;gg 8;5 2(1)5 1; 97%
__()' - (529) SAFETY | NPROVEMENTS, UPGRADE METAL  _ GLENDALE, CA 91208 ’
(909) 356- 8880 (818) 254- 7383
HB1
07- LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. CHUNG DEREK $15, 945,981 05/ 31/ 16 70%
07- 300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 714,207 06/ 20/ 16 60%
NHPI - 0052- (979) E VAl N STREET UNDERCRCSS! NG ROSENEAD.  CA 91770 $0 07/31/18
--0) PUMF REHAB SYLMAR CA 91342 '
(818) 362- 9200 (310) 345- 6203
HA22
07-LA-5-16.1/17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/ 18/ 18 0%
07-296404 I D AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $0 02/09/18 0%
_Af:NH X037-(202) E LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Ol RCLE WES BOULEVARD STEL00 $0
0 SOTO ST T0 0.2 ME RNE A 92608 EL MONTE CA 91731
ROADWAY SAFETY | MPROVENENT .
HB34 (949) 252- 0441 (626)572-6732
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY I N LOS YAKAR TRAN, DANGLONG $738,476 03/ 26/ 14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $760,479 04/17/14 0%
STPE-005 -(093)E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/ 134 GLENDALE. CA 91208 $2,016  08/20/18
--0) COVINA CA 91723 '
SEPARATI ON (909) 599- 1612 (818) 637- 2506 PLANT EST
| MPROVE | RRI GATI ON AND PLANTI NG SATI S
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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07- LA-5-18. 4/23.2 IN LOS ANGELES COUNTY, AT VARI OUS POVELL CONSTRUCTORS, | NC. AMADI, PATRI Cl A $4,596, 797 01/ 20/ 16 36%
'?IL-P|258824 s 1 LOCATI ONS FROM ROUTE 5/10 SEPARATI ON8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 392, 1;3 %; ig; 12 95%
) (3 ) TO 0.2 M LES NORTH OF FLECTCHER DRI VE STE 101
--0) FONTANA CA 92335
UNDERCRCSSI NG 909) 356- 8880 SYLMAR, CA 91342
HA4? STORM WATER M TI GATI ON, CONSTRUCT ( ) ) (818) 364- 2760
07- LA-5-20.3/20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMVAL, JAMAL $16, 726,000 06/ 30/ 15 7%
07- 12404 PAI NT BRI DGE | NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 687,281  07/15/15 98%
[\l{-if;-ooo -(107)E 11650 VESTERN AVE. GLENDALE. CA 91208 $11,807 02/08/19
STANTON  CA 90680 (818) 637- 2506
HA21 (562) 305- 1520
07- LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5,  ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1, 402,086 04/ 26/ 17 95%
07-3w2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1, 279,852 05/22/17 90%
BRI DGE PRESERVATI O\ PATCH DECK AN D AS A 81773 GLENDALE, CA 91208 $73,304  05/31/18
(909) 304. 4510 (562) 572- 6016
HVB
07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND VEST COAST PUBLIC WORKS, INC. EL JAMAL, JAMAL $3, 080,880 12/07/15 97%
%}\lﬁle“?; (o GLENDALE, ON THE COLARADO FREEVAY 10101 ETON AVE 2090 FERN LANE $2, ;11?1' ggg géj %g; ig 88%
) EXTENSI ON, FROM SOUTHBOUND ROUTE 5 GLENDALE, CA 91208 ’
310-9E - () ON- RAVP TO VEST COLORADO STR CHATSWORTH CA 91311 (818) 637. 2506
CONSTRUCT MEDI AN BARRI ER (818) 256- 9401
HB1
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,574,723 11/07/13 0%
ﬁﬂb |2_77(7)g‘51_(086) c COLORADO EXTENSI ON TO HAZEL STREET ~ 689 EAST SAN BERNARDI NO ROAD 3212 ROSEMEAD BLVD, $2, 402, 623 (1)25 gg; 12 0%
PUC AND ON ROUTE 134 FROM VI CTORY OVl NA. CA 91723 SUI TE 100
0 BOULEVARD/ R VERSI DE DRI VE TO S (509) 569- 1612 EL MONTE, CA 91731 PLANT EST
HA4? ERCSI ON CONTROL AND SLOPE PAVI NG (626)572-6732 SATI S
07- LA-5-25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, |NC. EL JAMVAL, JAMAL $2, 658,322 04/ 04/ 18 0%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH28548 LI VI NGSTON AVENUE $0  04/26/18 0%
O MG 005- (123)E $0

--0

HB1

OF ROUTE 5S/ 5 SEPARATI ON

W DENI NG OFF- RAMP AND BRI DGE VALENCI A CA 91355

(661) 367- 9040
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-26.6/31.3 I'N LA COUNTY RTE 5 TO REMOVE EXI ST SECURI TY PAVI NG COVPANY | NC SHI H, JAMES $635, 000 03/22/17 100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAIR AVE 601 S. GLENOAKS BLVD $638, 080 055 055 17 o00%
ALSO REPAIR MANHOLE COVERS & ASSOC. o oo STE 310 $0 05/31/18
POT HOLES DIR S EMERGEN ’ BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130

07- LA-5-26. 7/ 29. 4 IN LOS ANGELES COUNTY I N LOS
07-121844 ANGELES, GLENDALE AND BURBANK FROM
CMLN- 6207- (055) ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A
-0 BOULEVARD OVERCROSSI NG

CONSTRUCT HOV LANES

SECURI TY PAVI NG COVPANY, INC SHIH, JAMES
13170 TELFAI R AVENUE 601 S GLENOAKS BLVD
SUI TE 310

BURBANK, CA 91502
(818) 333- 9876

$71, 312, 434 12/ 06/ 10 89%
$59, 160, 367 12/ 20/ 10
82%
$533,841 03/07/19
SYLMAR, CA 91342
(818) 362- 9200
HB5 SWPPP

07-LA-5-29.4/31.6 I'N LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC  GURFI NKEL, VLADIM R $199, 759,336 11/29/12 68%

?K/; 1(2)(1@/\?078) VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $1§‘11, ?g;, igg 335 gg; %g 67%
TO 0.3 M LE NORTH OF BUENA VI STA STE 101 e
-0 STREET/ W NONA AVENUE SYLMAR,  CA 91342 SYLMAR CA 91342
(818) 362- 9200 R
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
Hes Swepp (562) 572- 5538
07-LA-5-C 43.9/C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAMAL, ABDUL $16, 153,330 01/13/ 16 67%
%L—P??Sgg{( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 890, 123 (ﬁf 225 12 96%
115- E -() CANYON OVERCROSSI NG SYLMAR CA 91342 #101
) ) ROADWAY REHAB
o i
HA22 (805) 797-
07-LA-5-44.2/ 46 IN LOS ANGELES COUNTY, FROM 1-210 I C CHUMD CONSTRUCTI ON | NC SHI H, JAMVES $4, 655, 763 12/ 12/ 16 27%
07- 306004 TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET $4, 445,456  01/30/ 17 9
ACNH- X037- (197) E ROAD g&lT:' S%ENOAKS BLVD $44,700 07/26/19 92%
--0) s BALDW N PARK CA 91706
AFETY ENHANCEMENT
(626) 960- 9502 BE?SA';E’S 2’1“131502
HB4N (818) 535-
07-LA-5-45.4/61.2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129, 378,191 04/ 17/17 38%
07-252624 M LES SOUTH OF |-5/SR-14 SEPARATION LLC $50, 846, 624 05/ 18/ 17
ACI M 005- (122)E 25061 W AVENUE $4,901,005 06/22/20 %

--0

HA22

TO 1.7 M LES NORTH CF LAKE HUGHES

ROAD UNDERCROCSSI NG

ROADWAY REHABI LI TATI ON

18201 VON KARVAN AVE STE 800

IRVINE CA 92612
(949) 855- 9755

STANFORD, STE70
VALENCI A CA 91355
(661) 257- 0273
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IRVINE CA 92618
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Contract . Bid + CCOs Approved %Time
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07-LA-5-54.1/0 LA-5 & LA-126 I N SANTA CLARI TA & | BARRA GENERAL ENG NEERI NG | NCOSORI O, OSCAR $1, 115,000 01/10/18 0%
07- 1XG404 VALENCI A CI TIES TO REPAI R RYE CANYON 4325 TYROLITE ST 25061 W AVENUE 23 03/01/18 0%
FI RE DAMAGE | NCL. ROAD FACI LTI ES,
Rl VERSI DE, CA 92509 STANFORD #70
SLOPES & DRAI NACE SYSDIR S VALENCI A, CA 91355
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661) 257- 0273
201130
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143, 562,886 05/27/16 25%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 El RESTONE BLVD $40, 446,171 07/ 15/ 16 28%
NHPI - 0052- (981) N $1, 261,395 05/17/21
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCROSS] NG TO NORTH EO SYLMAR CA 91342 90670 '
;4;3!(3) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2,974,652 11/ 30/ 15 75%
0 e 110 e 13230 FIFESTOE BLVD S.817.905 LIS oo
()' -(187) UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2 '
| RW NDALE CA 91706 i/gg/g FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07- LA-10-11. 0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON, INC. DI PSIA, M CHAEL $1, 441,011 08/ 22/ 17 99%
07- 296004 FROM VEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $917,808 09/12/17 63%
ACI M 010- (833)E 0.2 $366, 456 06/ 24/ 18
.2 M LE EAST OF VERMONT AVENUE LOS ANGELES, CA 90066
-0 UNDERCROSSI NG O??ZIGEBCQIZZSGS (310) 345- 6270
ROADWAY SAFETY | MPROVENENT (714) 538-
HB34
07-LA-10-17.0/48.3 IN LOS ANGELES COUNTY, FROM PM 17.0 TOPAVE- TECH | NC. | ZADPANAH, MNOE $5,073,600 03/29/18 0%
07-4W2104 48. 3 2231 LA M RADA DRI VE 3212 ROSEMEAD BLVD :g 04/26/18 0%
REPLACE STRI PI NG
VISTA CA 92081 Ef‘ I/IEJ\;EO CA 91731
(760) 727- 8700 (626) 572: 6732
HVG
- - - . . . . 3 ly ’ ’ 0
07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,939,254 11/16/17 39%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BRI NC. 3212 ROSEMEAD $481,216 12/18/17 16%
ACl M 010-(838) E CLOSURE POUR, DECK METH, POLYESTER 32 EDELNMAN BOULEVARD #100 $103,024 09/10/18
-0 EL MONTE, CA 91731 SUSPENDED
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-24. 8/ 46.7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,125,949 05/22/17  100%
07-3v2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD $3, 907, 9;8 8% gg; 1; 93%
BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON CI RCLE VES sy TE 100
IRVINE CA 92606 E;26“05"75 6‘73';291731 OVER RUN
HVB (949) 252- 0441 (626) )
07- LA-10-33. 2/ 37. 2 LA COUNTY IN CI TY OF BALDW N PARK ANDANMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $95, 941, 999 02/ 10/ 14 75%
07-1170U4 WVEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO $73, 673,369 02/27/14 76%
CMLN- 6207- ( 059) O TRUS STREET ' $1, 059, 105 08/12/19
--0) BURNSVI LLE, MN 55306 SUITE 112
CONSTRUCT HOV LANES & SOUNDWALLS ’ COVI NA, CA 91722
(952) 435-7106 (626) 339- 1601
HB5
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $176, 487,501 11/ 16/ 15 32%
%L;:%-lgg%- 620) E VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $g, i‘(‘é: (igé (1)25 gg; %g 49%
(829) W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 , 402,
LN62- 07 0-(0) IRVINE CA 92612 VALNUT. CA 91789
-0 (949) 382-7172 (909) 594- 3739
HB5
07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY I N LOS ANGELE SC. A RASMUSSEN, | NC. SALMAN, RI DWAN $2, 046,974 04/ 23/ 18 0%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANFORD, $0 05/16/18 0%
LOCATI ONS FROM ROUTE 14/5 SEPARATIO N SUl TE 70 $0
VALENCI A CA 91355
TO FRI ENDLY VALLEY PARKWA VALENCI A, CA 91355
™ DI G QUTS, SLURRY SEAL, AND COLD PLANE (661)367-9040
07- LA- 14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY 45120 13TH STREET $383, 4;3 825 ggj 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST
TO PREVENT DEBRIS DI R COVINA, - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 25%
NFO- 1407 (€ ) 0.2 MLE NORTH OF SANTA CLARA RIVER  LP 13171 TELFAIR AVE 311 090 /o015 0%
TO TECHNOLOGY DRI VE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101 :
-0 PCC GRIND, SLABS REPAIR, CPOL SYLMAR, CA 91342 SUSPENDED

SACRAMENTO CA 95834

HML (858) 243-8272 (818)746- 0669
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--0

HA23

ADJACENT TO HARBOR BOULEVA RD OFF
RAMP
STORM DAVAGE REPAI R AND RESTCORE

26320 LESTER Cl RCLE

CORONA CA 92883
(951) 674- 7352

SUl TE 360

(562) 860- 3085

05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-14-33.2/58. 3 IN LOS ANGELES I N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AMADI, PATRICI A $665,575 02/01/18 0%
07-291004 S| ERRA HI GHVWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE 23 02/21/18 0%
UPGRADE ADA RAMPS CONSTRUCT PCC SI D SUITE 101
LA M RADA CA 90638
EWALK 714) 253. 3270 SYLMAR, CA 91342
HB71 UPGRADE ADA CURB RAMPS & S| DEWALKS ( ) ) (805) 391- 3555
07-LA-22-.9/1.3 STORM WATER M TI GATI ONS FOR LOS ORTI Z ENTERPRI SES, ARl AS, JUAN $8, 950, 134 02/ 22/ 18 2%
g&f%g‘;-(zm) c CERRI TOS CHANNEL & ALAM TOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUEF 212; 818 f{g; 12; ig 204
0 WATERSHED ON SR-22, SR-91 & | -405 RVINE CA 92618 AVENUE '
o CONSTRUCT STORM WATER TREATMENT DOWNEY, CA 90241
(949) 753- 1414 (562) 401- 3333
HA42
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARI F $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $993, 5;3 fﬁ; gg; 1; 50%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SI DE SLOPES DIR S EME VENTURA,  CA 93002 (310) 345- 6274 SUSPENDED
CLEAR ROADWAY OF DEBRI' S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610, 000 03/ 20/ 18 0%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD 23 04/17/18 0%
11&12REMOVE/ REPLACE FI NGER JOI NT SUI TE 360
BENI CI A, CA 94510
ASSMBLI ES@ENTDI R S EM CERRI TOS, CA 90703
REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 916- 7962
20. 20
BENTS
201130
07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTI ON, BU, KEVIN $307,000 02/21/17  100%
07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. \WDODRUFF $316, 323 8‘21; gg; 1; 98%
& SI NKHOLON LA 405 @ ROSECRANS AVE ucSAN O MAS CA 91773 AVE.
DUE TO STORMSDI R S ' DOMNEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20.20 STORVE
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 395,300 04/ 26/ 18 0%
07-326104 AT SAN PEDRO PARK AND RIDE FACILITY INC. $0 05/18/18
ACNH P047- (013) E 18000 STUDEBAKER RD. 20 0%
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 614, 505 04/ 06/ 16 25%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $3, 886,354 04/18/16
NHP- PO47- (011) E 1471 ;Zﬁé ES;JSADER AVE $663,078 10/21/18  2°%
-0 BRI DGE SEI SM C RESTORATI ON BENI G A~ CA 945101195 CERRI TOS CA 90703
(925) 372- 8000 562) 860- 3085
HA21 (562) 860-
07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SUl, HAMMVER $372,178,466 06/ 30/ 11 66%
EIL-BS%%_(MO) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY ECRD $2§§, ‘2132, gig fﬂ; B; ;é 76%
OCEAN BOULEVARD TO ROUTE 103 WM MGTON. A 90744 AVENUE 1 £90
-0 JUNCTI ON AND ON ROUTE 103 FROM a0 430 4343 W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P . .
Hao1 SWPPP (562) 216- 5940
07-LA-47-1.8 ON RTE 47 FROM 0.1 M LE SOUTH OF RTE AUTCBAHN CONSTRUCTI ON | NC. LU, W $873,200 05/01/18 0%
07-1v8604 47/ 110 SEP TO HARBOR BLVD UC 933 N. BATAVI A ST. $0 05/23/18 0%
GRI NDI NG & REPLACE SLABS, BWC $0
ORANGE CA 92867
(714) 769- 7025
HML
07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12, 622,614 07/22/16 99%
07- 302604 OF DI AVOND BAR, POMVONA, AND SAN LP $12,031,292 08/11/16 89%
STP- PO57- (062) E DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUl TE 10 $791,450  05/23/18
-0 PAVEMENT REHABI LI TATI ON
SACRAVENTO CA 95834
HA22 (916) 283- 9950
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |-10 H GHLAND CONSTRUCTION, INC. GU RGU S, SHER F $750, 548 01/ 24/ 18 3%
07-291204 AND |-210), ON SR-60 (1-5 TO 133 N. PI XLEY STREET 1041 W BADI LLO ST $5, 323 8;5 g%j 12 1%
GREE AE) ORANGE CA 92868 SUITE 112
| NSTALL SI GNAL, LI GHTI NG AND COVI NA, CA 91722 SUSPENDED

(714)538-5156
(626) 339- 1601

HB71
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2, 515,675 09/ 06/ 16 26%
%ﬁ%gg?(wn - ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $l¢f?§’§§f 82; ii; ;‘13 70%
s UNDERCROSS| NG TO EASTERN AVENUE BREA CA 92821 BLVD. :

OVERCROSSI NG FROM EYCLI D UNDER CR (714) 954 5500 BALDW N PARK CA 91706

STORM WATER SOURCE CONTROL (213) 453- 7555

HA42
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,849,017 01/ 16/ 18 15%
22Nﬁ?§323.(151)E MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $1$ig§'gfg 8;;25;12 41%
AVE TO MARKLAND DRI VE '
-0 ROADSI DE SAFETY | MPROVEMVENTS SAN DI MAS ~ CA 91773 ;IENéﬁﬁg CA 91731
(909) 394- 4510 '
HB34 (626)572- 6732
07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $6, 954, 086 11/ 16/ 15 99%
g?ﬁ?f;éi?(oo4)E AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE 902 SAN GABRI EL BLVD $7'$2§'2§3 égjg%jig 99%
0 REALI GN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 ROSEMEAD, CA 91770 !
(900) 356- 8880 (310) 345- 6203
HA23
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 205,322 01/08/16  100%
07- 255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $3é;§§'$§§ 2;;%%512 7204
CONTRUCT ON- RAMPS * PHASE 1 FONTANA  CA 92335 VWALNUT, CA 91789 '
(909) 356- 8880 (909) 594- 9311 SUSPENDED
HE11
07- LA- 60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 852, 145 09/ 19/ 16 51%
??&Efgiéi 076 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUl TE 200 721 BREA CANYON ROAD, $15¢§§é’§$§ ggjggjig 96%
-(076) AVENUE OVERCROSSI NG TO 0.1 M LE WEST RVINE CA 92618 SUITE 6 '
-0 OF PROSPECTOR ROAD UNDER 949) 753. 1414 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (949) 753- (909) 594- 3720
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COMPANY, | NC. FREMPONG, S. $4, 689, 689 05/ 19/ 16 73%
07- 18804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE $3, 748,207 06/13/16 79%
NHP- X037- (193) E BUTLER AVE UNDERCROSS| NG AND ON ROUTE $83,755 06/29/18
-0 110 FROM 0.3 M LE SQU SYLMAR ~ CA 91342
PCC GRI ND, SLABS REPAIR GRI ND (818) 362- 9200
HML
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $9, 959, 432 03/ 16/ 18 0%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 $0 04/09/18 9
ACNH X037 ( 203) E 18730 S W LM NGTON 20 0%

DOM NGUEZ CHANNEL

| MPLEMENT STORM WATER M TI GATI ON I RVINE ~ CA 92614

(949) 242- 4432

--0

HA42

AVE STE#103
RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266
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Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 481,146 11/16/16 99%
2&?%2‘7‘_ Lom & IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1';§’§' gig ég; 2519; 12 80%
0 (194) 91, ROUTE 105, ROUTE 110, |N THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103 :
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $7,985,994 12/ 30/ 15 86%
07-290104 AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $7, 959, 013 01; 255 16 93%
HSNHPG -( )X I NSTALL CONCRETE BARRI ERS & SUI TE 101 $272,268 10/21/18
7184- E -() ORANGE CA 92867 CERRI TOS. CA 90703
(714) 769-7025 (562) 860- 3085
HB1
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAIN ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $696, 111 06/ 12/ 17 71%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $655,236  06/30/17 93%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, RVINE CA 92618 AVE. #103 $0 07/10/18
(949) 470- 0500 RANCHO DOM NGUEZ, - CA SUSPENDED
Hado 90220
(310) 609- 0264
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BUI LDERS TRAN, KELVI N $16,043,976 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $13, 216, 782 02/ 03/ 16 81%
NHP- P091- ( 142) E $390, 727 09/ 30/ 18
0O CERRI TOS STANTON CA 90680 AVENUE
T MAJOR ROADWAY REHABI LI TATI ON DOWKEY, CA 90241
(714) 828- 4882 (562) 401- 3333
HA22
07-LA-91-11.4/11. 4 IN LOS ANGELES COUNTY, | N LONG BEACH, POVELL CONSTRUCTORS | NC HERRERA, EDGAR $1, 243,190 01/18/18 40%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE $468, 057  02/02/18
ACNH P091- ( 146) E BR DG 18730 S WLM NGTON $213 005 09/26/18  °>'%°
0 FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 RA NGUES, - CA
Aot 90220
(310) 609- 0364
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 093,603 10/ 31/17 22%
g&ﬁfggg‘l‘_ 145 & ANGELES RI VER BRI DGE TO DOWKEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEF iggiv ?2;‘ (1)% %5 1; 73%
(145) ENHANCE HI GHWAY WORKER SAFETY BY AVENLE :

--0)

HB34

LOS ANGELES CA 90001
(323) 581- 8200

DOWNEY, CA 90241
(562) 401- 3333
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING |INC  HERRERA, EDGAR $433,096 09/12/16 89%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR #186 18730 S W LM NGTON $421, 132 10; 13; 16 99%
ONRAMP FROM  SB PARAMOUNT BLVD AVE STE 103 $0 06/04/18
MODI FY SI GNAL/ LI GHTI NG PLACENTI A CA 92870 RANCHO DOM NGUEZ, CA SUSPENDED
(714) 757-5738 90220 '
HB4N
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR QUS WESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
07- 298604 LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD $0 11; 20; 17 0%
ACNH QL01- (323) B ROADSI DE SAFETY | MPROVENENTS #100 $0 08/17/18
--0) WOODLAND HILLS CA 91364 £ E A 91731
(818) 256- 9401 (626) 572- 6732
HB34
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POWELL CONSTRUCTORS | NC VENKATARANAN, $14, 474,557 02/ 21/ 18 0%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $0  03/20/18 0%
ACNH Q101- (332) E M LE SOUTH OF ROUTE 101/110 9225 CRANFORD ST $0
-0 SEPARATION TO 0.1 M LE NORTH OF MR TONTANA CA 92335 PACO MA, CA 91331
HA42 SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898,460 12/23/14 0%
07- 28384 $822,560 01/29/15
BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSEMEAD CA 91770 $1,800 05/22/19
--0) COVINA CA 91723
(909) 599- 1612 (626) 572- 6700 PLANT EST
B34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $257, 434 01/ 09/ 18 1%
07-307904 AT VAR OUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $4,675 03/20/18 2%
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770 $4,675 10/21/18
BOULEVARD UNDERCROSSI NG LOS ANGELES = CA 90001 (626) 572- 6700
PAVEMVENT REHABI LI TATI ON (323) 581-8200
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/ 29/ 15 0%
07-292104 | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1,314,552 10/14/15 0%
NHF; X037- (182) E VAl NTENANCE SAFETY 2012 SHOPP AR A 910s U TE 101 $0  04/27/18
(818) 364- 9188 SYLMAR, CA 91342 PLANT EST
(818) 364- 2760 SATI S

HB34

State of California Department of Transportation
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--0

HB1

SEPARATI ON TO 0.1 M LE WEST CF
VENTURA BLVD OC AND ON R
ROADSI DE SAFETY | MPROVMENTS

16351 CONTRUCTI ON Cl R VEEST

IRVINE CA 92606
(949) 252- 0441

9225 CRANFORD AVE.
PACO MA, CA 91331
(818) 768- 1939
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-11. 8/ 35. 3 I'N LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARAMAN, $56, 483,629 11/19/14  100%
- ’ ’ 0,
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52, 357,045 12/10/ 14 95%
NH'(D; QLo1-(247) E SLAB REPLACEMENT/ COLDPLANE AC 'L 4600 NORTHGATE BLVD 9225 CRANFORD AVE $242,551  07/20/18
SACRAMENTO CA 95834 fsAS; 2/2;3 (1:';\321331
HA22 (916) 283- 9950
07- LA-101-16. 7/ 16. 7 IN LOS ANGELES NORTHBOUND 101 OFF-  PETERSON- CHASE GENERAL SAYKALI, ZARIF $321,125 05/11/15  100%
07-476104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, 12975 CULVER BLVD. $gé31‘, ggg 8?5 g?; ig 97%
CURB RANMPS/ MODI FY S| GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Cl RCLEVEST | 0S ANGELES, CA. 90066 :
| RVINE. CA 62606 (310) 821- 1847 OVER RUN
HB4N (949) 252- 0441
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, |NC. VENKATARANAN, $6, 969, 114 12/09/ 16 47%
2&3581‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KALYANAKRI SHNAN $4;$f$g, gfg 8;5 g?; 1; 63%
i STORM WATER M TI GATI ON BEST '
--0) VALENCI A CA 91355 2iég ﬁANE:RngaA\alf
(661) 367- 9040 818 765. 1939
HA42 (818) 768-
07- LA- 101-30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES STL LANDSCAPE, | NC. RILEY, JAMES $1,479,930 12/01/17 32%
07-291104 AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $117,344  12/18/17 8%
ACNH- X037- (200) E | NSTALL/ MODI FY ADA RAMPS & BLVD STE102 $3,749 09/04/18
--0) LOS ANGELES CA 90001 THOUSAND OAKS. CA 91320
(323) 581-8200 213) 507- 7938
HB71 (213) 507
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. CHUNG, DEREK $5, 678, 851 02/ 28/ 18 2%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMMERCI AL ST $23,400 03/20/18
ACNH QLO1- (331) E igéEﬁggszz' E;?;VD $23,400 05/ 15/ 19 0%
--0) ANAHEI M CA 92801 (626) 579 6700
(714) 855- 4201
HA22
07- LA-101-/25. 9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $13, 085,573 05/ 12/ 16 53%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, . KALYANAKRI SHNAN $8, 148,403  05/26/16 62%
NHP- X037- (192) E $175, 754 06/ 20/ 18
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Statement of Ongoing Contractsasof 052018

05/ 30/ 18
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, |INC. DBA CL BU , KEVI N $2, 952,356 04/13/ 16 87%
07-4Y8504 ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFE $2,309, 205 05/02/16 78%

NHP- P103- (004) E $0 04/16/18

CLEAN AND PAI NT STEEL BRI DGE

--0

HA21

07- LA-105-6. 6/ 8
07- 297404
ACHS- | MaX- (371) 9

--0

HB1

07-LA-105-12.7/14.1

07- 297204
NHPG- X037- (185) E

--0
HB1

07- LA-105-/18. 1
07- 304604
ACI M 105- (020) E

--0
HB4N

07-LA-110-.7/24.1
07- 3009U4
ACIM 110- (841)E

--0)

HA22

07- LA-110-8.0/9
07- 293704
ACl M X037- (199) E

--0

HB4N

IN LOS ANGELES COUNTY AT |-105/1-110

I NTERCHANGE
I NSTALL SAFETY LI GHTI NG AT

I'N LOS ANGELES COUNTY AT ROUTE 105

AND 710 | NTERCHANGE

I NSTALL SAFETY LI GHTI NG SI GNI NG

I'N LOS ANGELES COUNTY, FROM
CALI FORNI A STREET AND | MPERI AL

H GHWAY TO STUDEBAKER ROAD

UPGRADE TRANSPORTATI ON MANAGEMENT

11650 WESTERN AVE. AVENUE

STANTON CA 90680
(562) 305- 1520

ALDRI DGE ELECTRIC, | NC.
844 EAST ROCKLAND ROAD

LI BERTYVI LLE |L 60048
(847) 247-5274

PTM GENERAL ENG NEERI NG
SERVI CES | NC.
5942 ACORN ST.

RIVERSI DE CA 92504
(951) 710- 1000

KDC I NC., DBA DYNALECTRI C
4462 CORPCRATE CENTER DR

LOS ALAM TGS CA 90720
(714) 828- 7000

I'N LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT

STREET TO 0.1 M LE SOUTH OF COLLEGE

STREET OVERCROSSI NG

MAJOR PAVEMENT REHABI LI TATI ON

IN LOS ANGELES COUNTY, FROM 405/110
I NTERCHANGE TO TORRANCE BLVD CFF-

RAMP

W DEN SHOULDER & AUXI LI ARY LANE

400 E SI XTH ST

CORONA  CA 92879
(951) 736- 7600

OHL USA, INC
1920 MAIN STREET STE 310

IRVINE CA 92614
(949) 242- 4432

DPWEU. CA/ 90241
(562) 401- 3333

OREGEL, MARTIN
11229 S. \WOODRUFF
AVE.

DOMEY, CA 90241
(562) 401- 3333

HERRERA, EDGAR

18730 S. W LM NGTON
AVE #103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0264

ALONZO, BERNARD
13230 FI RESTONE BLVD.
STE E- 2

SANTA FE SPRINGS, CA
90670

(562) 345- 3145

TON, T.

GALLARDO, SAM
18730 S. W LM NGTON
AVE #103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266

$2, 481, 294
$591, 558
$0

$3, 377, 428
$3, 179,591
$0

$4, 470, 797
$81, 848
$41, 720

$29, 757, 315
$0
$0

$16, 579, 574
$0
$0

SUSPENDED

11/15/16  27%
01/11/ 17
05/30/18 4%

12/ 11/ 15 95%

12/ 22/ 15
09/30/18 3%
SUSPENDED
11/09/ 17 7%
12/ 18/ 17
02/ 03/ 20 2%
SUSPENDED
04/ 03/ 18 0%
05/ 16/ 18 0%
02/27/18 0%
03/ 09/ 18

0%
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON CHASE GENERAL HERRERA, EDGAR $1, 438,546 03/ 14/ 17 99%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $1, 329,284 04/28/17 929
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 $77,823 07/15/18
IRVINE CA 92606 SQ;SOO DOM NGUEZ, - CA
HVB (949) 252- 0441
(310) 609- 0264
07- LA-110-10. 1/ 20. 4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC NJOYA, D. $538, 804 05/ 01/ 18 0%
07-314704 FROM ROUTE 110/91 SEPARATI ON TO 30TH230 S | RW NDALE AVE $0  05/23/18 0%
STREET OVERCROSSI NG $0
SAFETY | MPROVEMENTS: | NSTALL BARRIER /ZUSA CA 91702
(626) 334-5775
HA22
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, INC. HERRERA, EDGAR $869,998 10/ 30/ 17 83%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $4,125 11/17/17 0%
ACIM 110- (834)E BLVD UNDERCROSS! NG $4,125 09/ 30/ 18
-- WOODLAND HI LLS CA 91364 AVE. #103
0 ROADS| DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
(818) 256- 9401 90220
HB34
(310) 609- 0364
07- LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO, , GUIRGU' S, SHERIF $1,976,913 01/31/17 98%
Xéﬁﬁ?éigé-(lsE) LEVEL STRUCTURE TO NORTHBOUND | -5 I NC. 1041 W BADI LLO SUI TE $1,859,2;g gijgéji; 94%
0 SEPARATI ON 15188 VI STA DEL R O AVE 112
o I NSTALL SAFETY LI GHTI NG
CHNO_Ca 91710 (626) 3501601 SUSPENED
HB1 (909) 606- 5900 (626) 339-
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY IN LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVI N $6, 305, 449 03/ 23/ 18 0%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $0 04/17/18 0%
HN??'Pllo'(°19)E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON CI RCLE VES ROSEMEAD, CA 91770 $0 05/19/21
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-/14. 3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COMPANY, |NC. AL-JAMAL, A $19,929, 678 12/ 29/ 16 56%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE $10, 884,133 01/19/17
ACNH- P118- ( 65E) 13171 TELFAIR AVE. $443.851 11/21/18 %

--0

HA22

State of California Department of Transportation

210; ALSO ON ROQUTE 27 ( TOPANGA CANYON

BOULEVARD) FROM DEVON
REHABI LI TATE PAVEMENT

SYLMAR CA 91342
(818) 362- 9200

#101
SYLMAR, CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-134-.8/13 IN LOS ANGELES COUNTY I N LOS J. MCLOUGHLI N ENG NEERI NG CO., KWAN, KIN $940, 682 03/29/18 0%
07- 3W5904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN 23 %; %;; 12 0%
PASADENA ON ROTE 2 AT E2- W34 10641 FULTON COURT GLENDALE, CA 91208
CONNECTOR OC AND ON ROUTE 134 FROM .
CAHUE RANCHO CUCAMONGA CA 91730 (562) 572- 6016
HVB BRI DGE PRESERVATI ON (909) 944-1037
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO , SHALVIRI, ALI $976, 732 11/21/14 0%
07- 287204 977,500 12/31/14
NP g (037) E 0.1 M LE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $ e e 0%
OVERCROSSI NG TO BOB HOPE DRI VE GLENDALE, CA 91208 !
--() SYLMAR CA 91342
UNDERCROSSI NG (818) 364- 9188 (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346, Ogg 825 gg; 12 100%
I NSTALL TRAFFI C SI GNAL VEST
LA MRADA CA 90638 LANCASTER, CA 93534
(714) 253-3270 o1y 726, b6 SUSPENDED
HB4N (661) 726-
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A RASMUSSEN, | NC. TIEU, FRED $4,248,250 03/20/ 18 13%
2\3\"3_8;‘112; 059 E STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET ggg. g;g 8‘3‘5 %é; ig 1%
-(059) PAVEMENT PRESERVATI ON & AMERI CANS VEEST :
-0 VALENCI A~ CA 91355 LANCASTER, CA 93534
(661) 367-9040 661) 726- 0148
HA22 (661) 726-
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 26%
07- 293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $294,476 03/13/17 4%
ACNH- P138- (056) E LONGYI EW ROAD $61,020 06/ 26/ 19
-- VALENCI A CA 91355 VEST
0 W DEN (SEG 9)FR 2 TO 4 LN W NEDI AN LANCASTER CA 93534
(661) 367- 9040 5611 726. 0148
HE13 (661) 726-
07- LA-170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101 C. A RASMUSSEN, | NC. AL- JAMAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
07- 3804 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE $2, 266,210 05/30/17
ACNH- P170- (005) E 13179 TELFAIR AVE $0 01/22/18 8%

--0

HVL

State of California Department of Transportation

DI GOUTS & SLURRY SEAL RAMPS, CPCL

VALENCI A CA 91355
(661) 367- 9040

SYLMAR CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALI $8, 920,000 10/27/17 88%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $6, 801, 5;8 ééj g?; 1; 76%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE. CA 91208
FACILITIES & SLOPES DIR S E THOUSAND CAKS,  CA 91360 ’
(818) 637- 2506
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 68%
07-295204 ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD $584,060 12/18/17
ACI M 210-(836)E é?ZZDiEEN g:Nglzos $272, 900 64%
--0) SYLMAR CA 91342 '
(818) 364 9188 (818) 254- 7383
HB34
07- LA-210- 16. 1/ 25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, |NC. CHAUDHARI , SUSHI LKUVAR $110, 969, 572 02/ 06/ 15 68%
RIL-PIZ?S;%_(SZ?’) - I DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOAS DRIVE 1201 BALDW N PARK $ZQ 23%’ éég 85; g;; o 8T%
ROADVAY REHABI LI TATI ON BLVD. R
--0) SAN MARCOS CA 92078
(760) 916- 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 033,964 12/ 30/ 15 86%
%L-Pll_zg%{( )1 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, ggg' gg; 8;; %g; 12 87%
BETWEEN JUNCTI ON  1-210/SR-134 AND 15188 VI STA DEL RI O AVE STE 101 :
831- E-() JUNCTI ON | - 210/ SR-2 CH NO CA 91710 SYLMAR, CA 91342
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364- 2760
07- LA-210-22. 3/ 25. 8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JAMAL $2, 985,000 07/29/15  100%
07- 4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 477, 7gg éé; ég; ig 83%
| RRI GATI ON  CONTROLLERSW NEW SMART BREA CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R ’ (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24. 7/ 44. 9 IN LOS ANGELES COUNTY, | N VAR OUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/06/ 16 82%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $9, 919, 714 02/ 24/ 16 81%
NHPI -210 -( )1 $669, 317 10/12/18
SR-134 & SR-57 112
830- E-() I NSTALL & UPGRADE TRANSPORTATI ON VI STA, CA 92081 COVI NA, CA 91722

(619) 460- 6060
HBAN (626) 339- 1601
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1, 601,108 01/03/18 6%
07-3W6704 ACADI A FROM SI ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK igég, ggg %; gg; 12 20%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD '
UNDERCROSSI NG
BRI DGE PRESERVATI ON SAN FERNANDO ~ CA 91340 B?i?ﬁ?:???é oo
HVB (818) 898- 2300 (213) 435-
07- LA-210-39. 7/39. 7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $514,877 03/19/18 0%
07- 3P6804 AT THE | NTERSECTI ON OF WESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. :g 8‘315 %‘135 ig 0%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUl TE 112
FI RST STREET. COVI NA CA 91722 SUSPENDED
COVPTON CA 90221
MODI FY AND UPGRADE TRAFFI C SI GNAL .
(310) 669- 8949 (626) 339- 1601
07- LA-210-39. 8/ 42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/ 14 0%
ﬁﬂbﬁsﬁg“ (824) E LI TTLE DALTON WASH TO GLENDORA AVE ~ 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $1, 4ﬁ, §§§ 8;5 35135 13 0%
i i STORM WATER SOURCE CONTROL *2012 STE 6 :
-0 COINA  CA 91723 WALNUT, CA 91789 PLANT EST
(909) 599- 1612 213) 719. 4785
HA42 (213) 712- SATI S
07- LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAVAL, ABDUL $1, 095,000 01/10/18 0%
07- 1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E Bl RCH STREET 13171 TELFAI R AVE :g 02/ 09/ 18 0%
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE SUl TE 101
BREA, CA 92821
SYS, SLOPES, SI GNSDIR S SYLMAR, CA 91342
20. 20 CREEK FI RE DAMACGE REPAI R (805) 797- 1348
201130
07- LA-210-/15. 8 IN LOS ANGELES COUNTY IN LOS ANGELES WESTERN STRUCTURES AMADI, PATRICl A $2,567,019 02/15/17  100%
07- 3W2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2;$i°’:1‘g' ;g’g 82; gg; i; 89%
OVERCROSSI NG TO HONOLULU AVENUE STE 101 ’
RI VERSI DE CA 92503
UNDERCROSSI NG 951) 352. 4300 SYLMAR, CA 91342 OVER RUN
N BRI DGE PRESERVATI ON:  PATCH DECK (951) 352- (818) 364- 2760
07- LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTION, INC.  HERRERA, EDGAR $2,202,562 12/30/ 15 38%
%— 287404 FROM ALAMEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2,296,978 01/14/16 49,
NHPIG-( )4 BOULEVARD AVE STE 103 $6,030 05/31/18
2-  97- SAN DI MAS CA 91773
(B) I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
--0) (909) 394- 4510 90220
HB1
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-8.8/8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MJRPHY | NDUSTRI AL COATINGS, FREMPONG, SAM $5, 696,175 10/12/15  100%
%L—P |‘1ng24 ) DOLORES YARD OH BRIDGE STRUCTURE)  INC. 13230 FI RESTONE BLVD $6;$§g§' égg ég; gg; 12 100%
975' > 'E) ) BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A '
SIGNAL HILL CA 90755 Z;ggg FE SPRINGS, CA
HA21 (562) 427-7720
(562) 345- 3122
07- LA-405-12.6/21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
'?IL-P|292824 ) I-105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $7;$§§2';1§g 8‘11; gg; 12 54%
977' - 'E) ) I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 '
I RVI NE CA 92614 5'32“20'0 DOM NGUEZ, CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE,  SECURI TY PAVI NG COVMPANY, |NC. RAM MAHI NDA $12, 697,022 03/01/16  100%
%Lbfooigg 5 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 164, 7;3 gg; g; 12 94%
025: e E) ) M LE NORTH OF EL SEGUNDO BOULEVARD SYLMAR  CA 91342 LOS ANGELES, CA 90066
UNDERCROSSI NG TO VENI CE 818) 362- 9200 (310) 920- 7449 OVER RUN
PAVEMENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 782, 807 12/ 29/ 16 45%
g&ix%g‘; Lo8) & EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FI RESTONE BLVD $9;$gg;61§;1 %; 12; i; 87%
-(198) REPAI R PCC SLAB *DI R UNIT A '
--0) SANTA FE SPRINGS CA 90670 SANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865
07- LA- 405-24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 51%
gr;v‘éngg 036) E LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $2$$%g 85;%%5 ig 1%
0 -(036) UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE VEES AVE #103
IRVINE CA 92606 g’gzjzcoo DOM NGUEZ, - CA
HB1 (949) 252- 0441
(310) 609- 0266
07- LA- 405-28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,179,679 01/09/18 40%
%}&0728‘51 037 E 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD ifié’ gig 82; 8%5 ig 18%
- ) NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON Cl RCLE VEES | 0Os ANGELES, CA 90066 !
-0 RAMP PAVEMENT REPAIR & ADA CURB (310) 920- 7449

IRVINE CA 92606
HA22 (949) 252- 0441
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 34. 0/ 35. 9 IN LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 59%
07-1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $651, 12‘(‘) 8%5 ig; 12 350
DAMACE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSI DE FAGI LI TIES DIR S RANCHO CUCAMONGA, CA 91730 (310) 820 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $521,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $431, 4;2—) 82; gg; 1; 83%
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE BREA. CA 92821 #70
I NLET DUE STRM DMGEDI R ’ VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 51%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $2, 154, 423 8}1; gg; 1; 43%
NATI ONAL UC AND FROM VENTURA BLVD UC SUITE E-2
--0) 1O RTE 5/ 405 SEP NORVALK, CA 90650
562) 807- 1860 SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COMMUNI CATI ON ( 90670
(562) 345- 3144
07- LA-605-4.3/14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1, 757,826 02/ 16/ 18 0%
07-3VB604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 FI RESTONE 23 03/ 20/ 18 0%
STREET UC TO WEST WHI TTI ER UP 16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 sggg FE SPRINGS, CA
HVB (949) 252- 0441
(562) 345- 9901
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/20/17 23%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $1,411,337 01/04/18 60%
CIM> 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM $1, 152,299 03/ 04/ 19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801
- SAFETY | MPROVEMENTS GRI NDI NG (714) 855-4201
07- LA- 605- 15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. AR AS, JUAN $1, 036,629 04/ 17/ 18 0%
07-307704 ROAD OVER CROSSI NG THE VALLEY 605 E COMMVERCI AL ST 11229 SOUTH WOODRUEE $0 05/03/18 0%
ACIM 602-(992)E BOULEVARD UNDER CROSSI NG AL M A 92801 AVENUE $0
-0 RAMP PAVEMENT REPAI R & ADA CURB DOAMNEY, CA. 90241

(714) 855- 4201
A2 (562) 401- 3333
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Statement of Ongoing Contractsasof 052018 05/ 30/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-605-19. 9/ 19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFI N $565, 026 02/ 15/ 18 0%
07-3V6504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK 23 03/20/ 18 0%
BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON Cl RCLE VES gLvD
RANE A 02608 BALDWN PARK, 04 91706
HVB (949) 252- 0441 (213) 435-
07- LA- 605-/ 20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL VWANG, M KE $22,799,648 07/21/14  100%
RIL-P Iz?ggg4_(%7) c PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON I NC 11229 S. \OODRUFF $21, 348, 7;8 825 gg; 1;1 92%
0 16351 CONSTRUCTI ON Cl RCLEVEST AVENUE
I RVINE, CA 92606 D201u13JE\7(§8C2938241
HA22 (949) 252- 0441 (213) 798-
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY | N LONG BEACH R.J. NOBLE COVPANY ROBI LLOS, RAMON $1, 499, 744 05/ 01/ 18 0%
07-1v9704 FROM 0.1 MLE SOUTH OF Pl CO AVENUE 15505 EAST LI NCOLN 13230 Fl RESTONE 28 05/16/18 0%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD
M LE SOUTH OF ROUTE 1/ 710 ORANGE  CA 92865 SANTA FE SPRINGS, CA
" COLD PLANE AND OVERLAY (714) 637- 1550 90670
(562) 345- 9901
07-LA-710-9.4/18. 4 IN LA COUNTY I N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO, INC. TON, THANG $1,517,160 05/29/ 15 0%
ma %?3%58_(822) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 423: ggg (1)(7)5 gi; 12 0%
"0 REQUI RED LANDSCAPE M TI GATI ON SYLMAR  CA 91342 Sul TE 101 ’
LANDSCAPE *POR CF 18310 (818) 364- 9188 CERRI TOS, CA 90703 PLANT EST
o2 (562) 860- 3085 SATI S
07- LA-710-15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. AR AS, JUAN $2, 243,534 08/01/ 16 0%
07- 289204 2,068,941 08/15/ 16
NP at0 (1015 OF SOUTH GATE, BELL GARDENS, CITY OF 8122 COWVPTON AVE. 11229 SOUTH WOODRUFF $ e 08 a3l 0% 20 0%
o0 COMVERCE ON NORTHBOUND 710 FROMLOS o\ oo AVENUE ’
ANGELES RI VER TO SLAUSO (323) 581 8200 DOWKEY, CA 90241 PLANT EST
" STORMMATER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710-17.2/26. 4 IN LA COUNTY ON ROUTE 710 AT VARI OUS SHI MM CK/ MYERS & SONS J V VWANG, M KE $119, 289,424 04/04/12  100%
2&&331(1)‘11_(809) \ LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. \WDODRUFF $1$?‘ gig' gg; 835 225 1; 91%
BRI DGE TO RAMONA BOULEVARD AVENUE T
--0) I RVINE CA 92618
UNDE S G 949) 333- 1500 DOMEY, CA 90241 OVER RUN
LONG LI FE PAVEMENT & W DEN BRI DGES ~ (949) 333 (562) 401- 3333

HA22 SWPPP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985,869 03/30/16 57%
07- 2\9404 LOCATI ONS ON ROUTES 710, 60 AND 10. | NC. 11229 S. WOODRUFF $808, Ogg 82; %g; 12 929
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 ngl”;E;ésO:gng“
HVB (818) 898- 2300 (213) 798-
07- LA-710- 20. 9/ 24. 6 IN LA COUNTY | N COMMERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $80, 569, 551 02/ 16/ 18 1%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOAS DRI VE SAN 11229 S WDODRUFE $195,661 03/09/18 0%
ACIM 710-(839)E STREET MARCCS, CA 92073 AVENUE $195, 661  03/20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07-VEN-1-.7/.8 I N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTI ON, INC  SHOHET, HOUSHANG $570, 000 12/13/17 98%
07- 1XF904 TO REPAI R SI NKHOLE CAUSED BY DAMAGE 236 E. ARROW HWY 1525 RANCHO CONEJO $98, 02(7) 8%5 3‘1‘5 ig 17%
Pl PE LEAK CAUSI NG SUPPORT SLOPE TO COVI NA  CA 91722 BLVD #102
WASH OUT DIR S EMERGE ' THOUSAND QAKS, CA 91320
20. 20 REPAI R SI NKHOLE DANMAGE (805) 480- 4928
201130
07- VEN-1-21.2/28. 5 VEN 101 N B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $1, 907, gég 8?; g; i; 60%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENCI A, CA 91355 THOUSAND OAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367-9040 (213) 507- 7938
20. 20 HOLES
201130
07- VEN-33-2.8/ 8 VEN- 150, 33 & 101 THOMAS FIRE REPAIR CROAN FENCE COMPANY SHOHET, HOUSHANG $885,000 01/11/18 0%
07- 1X&04 MBGR REPLACE MBGR, REPLACE GUARD RAIL 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO ig 03/ 05/ 18 0%
TERM NAL SYSTEM & CRASH CUSH ON @ VAR BLVD SU TE 102
SANTA FE SPRI NGS, CA 90670
LOCATIONS DIR S EM THOUSAND QAKS, CA 91320
THOMAS FI RE MBGR REPAI R/ REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33-13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755, 000 01/11/18 98%
07- 1Xx304 COzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $1, 828, 12(5) 835 ig; 12 17%
THOVAS FI RE DAMAGE & SUBSEQUENT STORM BLVD #102

20. 20
201130

SLOPE DAMAGDI R S EM FONTANA, CA 92335

REPAI R THOVAS FI RE & STORM DAVAGE

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4, 670,000 04/07/17  100%
07-1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND OAKS BLVD 1525 RANCHO CONEJO $4, 185, 784 055 17; 17 90%
TO SCALESLOPES & REMOVE LOOSE THOUSAND AKS. CA 91360 BLVD SUI TE 102 $0  06/30/18
UNSTABLE MATERI AL DIR S EME JUS ’ THOUSAND QAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN-33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $6, 398,487 11/ 28/ 16 20%
07-305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,857,744 12/21/16 61%
ST-47C8- (004) E $40, 000 01/ 11/ 22
REPAI R SLOPE FAI LURE BLVD #102
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 ( 805) 480- 4928’
HA23
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7, 801,422 03/ 14/ 16 82%
07-2750U4 NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7,500, 281 03/29/16 94%
NHP- X037- ( 186) E ROUTE 101 BETVEEN NORTH OF VESTLAKE BLVD STEL02 $69, 520 06/ 30/ 18
-0 BOULEVARD AND NORTH O | RVINE  CA 92618 THOUSAND OAKS, 91320
" STORMAATER M TI GATI ON THROUGH (949) 753- 1414 (805) 480- 4928
07- VEN-34-10.4/12. 1 I N VENTURA COUNTY RTE 34 AT UNI ON ENG NEERI NG COVPANY, | NCARROYO, HECTOR $650, 000 03/ 27/17 87%
07- 1XC504 | NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $531, 841 055 01; 17 82%
REPLACE 8 EXI STNGDRAI NAGE SYSTMS & BLVD SU TE 102 $0 05/21/18
REPAI R DAMAGED ROADVWAY DIR S VENTURA, - CA 93002 THOUSAND QAKS, CA 91320
REPAI R DRAI NAGE SYSTEMS DUE TO (805) 480- 4928
20. 20 STORVS
201130
07-VEN-101-.1/4.5 I N VENTURA COUNTY NEAR THOUSAND QAKS SECURI TY PAVI NG COMPANY INC | RA, ALFRED $28, 772,124 11/21/13 69%
07-1952L4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 885,412 12/12/13 99%
CNHP- X037- ( 165) E $0 01/30/18
101/ 23 | NTERCHANGE BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED fg'ig’)AgegAggég“z THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN- 101-/ 43. 6 IN LOS ANGELES AND VENTURA COUNTI ES CHRI SP COVPANY SHOHET, HOUSHANG $13, 000, 000 04/ 09/ 18 0%
07-4W2304 ,I'N VAR OUS C TI ES FROM ROUTES 101 43650 OSGOCD ROAD 1525 RANCHO CONEJO ig 05/ 16/ 18 0%
AND 10 SEPARATI ON TO BATES ROAD BLVD, STE102
UNDERCROSSI NG FREMONT ~ CA 94539 THOUSAND OAKS, CA. 91320

REPLACE STRI PI NG (510) 656- 2840 (805) 480- 4928

Hw
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $2,979, 625 04/18/18 0%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO 23 05/16/18 0%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102
OXNARD CA 93036
TO VHI TE SAGE ROA 805 483. 4515 THOUSAND OAKS, CA 91320
oL DI GOUTS SLURRY SEAL SHOULDER ( ) ) (805) 480- 4928
07- VEN-118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, |INC. |RA, ALFRED $911,097 01/10/18 18%
2&?;‘;23_(0%)'5 SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO ig;i 883 8;; gg; ig 41%
ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 !
0 VEST OF LOS ANGELES COUNTY SYLMAR CA 91342 THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818) 362- 9200 (805) 480- 4928
HA22
07- VEN-126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,025,067 01/10/18 26%
2&&1%‘1122_ 054) E PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO iiggv Zié 2(2)5 2;5 12 29%
(054) M LE EAST OF TODD ROAD OVERHEAD TO BLVD #102 ’
-0 0.1 MLE VEST OF SANTA PAU VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
STORM WATER M TI GATI ON (661) 367-9040 (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $16, 688,816 01/11/18 5%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD $29, 700 02/ 02/ 18 9
ACNH- 126- (055) E ;2/513 :¢ch1020 CONEJO $11,400 05/ 21/ 20 0%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964-9951 805) 480- 4928
HA22 (805) 480-
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11, 817,002 01/24/18 10%
07- 302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $28,800 02/21/18 0%
ACNH- P126- (056) E PAVEVENT REHAB BLVD STEL02 $28,800 04/12/19
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480. 4028
HA22 (805) 480-
07- VEN- 150- 8. 7/ 29. 8 I'N VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTIES, DAVIS, ALAN $388, 493  06/26/ 17 98%
07- 478204 UPGRADE & REPLACE GUARDRAI L I NC. 1525 RANCHO CONEJO $330,036 07/27/17 87%
STHG P150- ( 027) E $0 02/21/18
0 2419 PALMA DRI VE BLVD. STE102 05/ 17/ 18
THOUSAND OAKS, CA 91320 COVPLETED

HB1

VENTURA CA 93003
(805) 642- 0204

(805) 480- 4928
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY I RA, ALFRED $935,000 01/11/18 38%
07- 1XGs04 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O BOX 1249 1525 RANCHO CONEJO $115, 5;8 82; gg; 12 12%
SANTA PAULA REPLACE/ REPAI R MBGR & BLVD SU TE 102
CRASH CUSI ON REPLACEDI R SUN VALLEY, CA 91353 THOUSAND OAKS, CA 91320
THOMAS FI RE DAMAGE REPAI R/ REPLACE (805) 480- 4928
20. 20
MVBGR
201130
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1XG004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO 23 01/11/18 0%
& REPAI R OTHER DAMAGE RELATED TO BLVD #102
DRAI NAGE SYSTEM DIR S EM SANTA PAULA,  CA 93060 THOUSAND OAKS, CA 91320
20, 20 REPAI R DAMAGED RCB CULVERT (805) 480- 4928
201130
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, | NC. DAVI S, ALAN $3,092,316 06/30/16  100%
g%?fggfl(om) - AT 1.1 MLES WEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 9&388 8;; ég; 12 95%
AT 0.8 MLE SOUTH OF SANTA PAULA BLVD STE102 ’
--0) VALENCI A CA 91355
CREEK. 661) 367. 9040 THOUSAND OAKS CA 91320 OVER RUN
REPAI R SLOPE FAI LURE (661) 367- (805) 480- 4928
HA23
Totals: Authorized Final Amt: $2, 514, 781, 370 Completed to Date: $1,593, 453,077  Work ThisMonth: $41, 390, 408
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07- LA-5-54.
07-LA-5-C 43.9/C46. 3

1/ 17
2/ 26.
4/ 23.
3/ 20.
3/ 53.
2/ 27.
2/ 25.
6/ 26
6/ 31.
71 29.

© 01 © W N N

w

4/31.6

2/ 46
1/0

07- LA-5-45.4/61.2

07- LA-5-/1.

5

07- LA-10-11.0/ 14
07- LA-10-17. 0/ 48.
07- LA- 10- 22. 3/ 28.
07- LA- 10- 24. 8/ 46.
07- LA- 10- 33. 2/ 37.
07- LA-10-37. 2/ 42.

A N N DN W

Statement of Ongoing Contracts - Index

Contract

07- 296404
07-284204
07- 258404
07-1W2404
07- 3W2304
07-2777U4
07-293404
07-292304
07- 1XEO04
07-121844
07-1218WM
07- 306004
07- 1X404
07- 302904
07- 252624
07-2159U4
07- 296004
07-4W2104
07- 318004
07- 3W2004
07-1170U4
07-1193U4
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Cnty Rt Pm

07-LA-10-2.1/14.8
07-LA-14-24.3/29.9
07-LA-14-27.6/28.6
07- LA-14-33.2/58.3
07-LA-14-32.1/60.7
07-LA-22-.9/1.3

07- LA-27-/
07-LA-47-.
07-LA-47-.
07-LA-47-.
07-LA-47-.

07-LA-47-3.4/4.6

07- LA-47-/

07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3
07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3

11
8/.8
8/.8
8/.8
9/ 2

.8

Statement of Ongoing Contracts - Index

Contract

07- 308604
07- 3604
07- 1XE504
07-291004
07- 3504
07- 286604
07-1XC004
07- 1XH004
07-1XC404
07- 326104
07-290704
07- 138204
07- 19604
07- 302604
07-291204
07-288204
07- 295804
07-3X7114
07- 255104
07-279114
07- 19804
07- 307204
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Cnty Rt Pm
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-6.3/8.4
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.4/11.4
07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-2.8/7.4
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/1.9
07-LA-101-/25.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-12. 7/ 14.
07-LA-105-/18.1

N PN W

Statement of Ongoing Contracts - Index

Contract

07-290104
07- 4T7704
07- 286704
07-4T6304
07- 306204
07-291704
07- 296204
07- 298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07-4T6104
07-281504
07-291104
07- 300804
07-2827U4
07-4Y8504
07-297404
07-297204
07- 304604
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13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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07-LA-110-.7/24.1
07- LA-110-8.0/9
07-LA-110-9.8/ 14

07- LA-110-10. 1/ 20.
07- LA-110-17. 9/ 19.
07- LA-110- 23. 7/ 25.
07- LA- 110- 24. 0/ 30.

07-LA-118-/14.3
07- LA-134-.8/13
07-LA-134-1.6/2.7

07- LA- 138-44. 9/ 44.

07- LA-138-46. 7/ 50

07- LA- 138-58. 5/ 60.
07- LA-170- 14. 6/ 20.
07- LA-210-11. 1/ 14.
07- LA-210- 15. 6/ 18.
07- LA-210- 22. 3/ 25.
07- LA-210- 24. 7/ 44.
07- LA-210- 39. 7/ 39.
07- LA-210- 39. 8/ 42.

07- LA-210-/15.8

07- LA-210- 16. 1/ 25.

A o0 a0 b~

N N © 00 o1 o O N

Statement of Ongoing Contracts - Index

Contract

07-3009U4
07-293704
07- 3404
07-314704
07- 295904
07-297704
07-2975U4
07- 302104
07- 3W6904
07-287204
07- 4P0204
07- 307404
07- 293504
07- 3wa804
07- 1XF804
07- 295204
07- 4X6304
07- 306404
07- 3P6804
07-287304
07- 3W2204
07-2881U4
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17
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19



Cnty Rt Pm
07- LA-210-18.8/24.9
07- LA-210-28.5/30.8
07- LA-210-/0
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07- LA- 605-/20. 2
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-17.2/26.4

N O © N W N

)]

Statement of Ongoing Contracts - Index

Contract

07- 129974
07-3Ws704
07- 1XG304
07- 287404
07-4Y7004
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07-1XCr704
07-290004
07-257104
07- 309804
07- 307704
07- 36504
07- 3W6604
07- 295704
07-1W9704
07-183124
07-289204
07-202114
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07-LA-710-17.3/26.3
07- LA-710-20.9/24.6
07-VEN-1-.7/.8
07- VEN- 1-21.2/28.5
07- VEN- 33-2.8/8
07- VEN- 33-13.9/30.5
07- VEN- 33- 15. 4/ 52
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN- 34-10.4/12.1
07- VEN- 101-.1/4.5
07- VEN- 101-/43.6
07- VEN- 118-10.9/17.9
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
07- VEN- 150-8. 7/ 29. 8
07- VEN- 150- 19. 9/ 32. 7
07- VEN- 150-20.1/0
07- VEN- 150- 27. 4/ 29. 4

Statement of Ongoing Contracts - Index

Contract

07-2V9404
07-202124
07- 1XF904
07- 2X0504
07- 1XG04
07- 1XG804
07-1XCo04
07- 305204
07-2750U4
07-1XC504
07-1952U4
07- 4W2304
07- 3Wr004
07- 307604
07- 312404
07- 301404
07- 302204
07-4T8204
07- 1X&04
07- 1X&x004
07- 3X0214
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Statement of Ongoing Contracts - Federal Aid

District 07

Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $473, 965, 241 $190, 136, 517

- F- FEDERAL Al D ( PRI MARY) $265, 488, 764 $148, 687, 663
-5 FEDERAL Al D ( SECONDARY) $32, 458, 010 $30, 462, 677

- SH- STATE H GHWAY $329, 276, 693 $237, 452, 994
$1, 413, 592, 663 $986, 713, 226

District Total: $2,514, 781, 370 $1, 593, 453, 077

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
07 $4,517, 464

Work completed this Period: $4,517, 464
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